

PRESUPUESTO

Budget Evaluation: Construction of Manzano Intake

Date: 07-09-2020

Technical Controlling Area - STRABAG

Issue		Und	Amount [CLP]
Resources			973.919.249
	Labour	CLP	255.841.925
	Materials	CLP	142.536.339
	Machinery	CLP	124.188.725
	Subcontractor	CLP	354.412.031
	Otros	CLP	96.940.228
Schedule			
	Months	no	4